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A recent empirical study demonstrated that the process of allocating project managers
to projects (PM2P) in multi-project environments of Botswana was not effective. This
inspired the authors to seek to understand the structure of the PM2P process with a
view of proposing improvements to increase effectiveness. A conceptual model was
developed and used in this study, which focusses on using the developed model as a
theoretical lens to study the process in a large company, using the case study method.
Via an enumeration, qualitative and quantitative data were collected from four project
directors and eleven senior level executives through in-depth semi-structured
interviews. The analysis of the quantitative data (using univariate descriptive analysis)
and qualitative data (using content and thematic analysis) revealed weaknesses in the
existing PM2P process demonstrated in five ways namely: (1) absence of documented
and specific competencies required of project managers in various roles, (2) lack of
management tools and techniques to match project managers to projects, (3)
prevalence of ad-hoc projects, (4) lack of consideration of a comprehensive list of
inputs and (5) lack of accountability for outputs. The strengths in existing PM2P
process were demonstrated in two ways namely: (1) use of management tools and
techniques at strategic level to forecast project implementation costs for projects in
the pipeline, and (2) criteria to be
considered in the PM2P process. The findings provide a strong basis upon which a
decision support system can be developed to facilitate a more effective approach to
allocating project managers to projects in the multi-project environment of the case
study in question. Other companies that undertake business in a multi-project context
may benefit from this work.
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INTRODUCTION
Seboni et al (2013) identified the problem of lack of effective PM2P allocation
performance. The outcome of that previous empirical study was that the PM2P
processes were informal, not objective, not comprehensive and lacked a good match
between project managers and projects. The link between these practices to certain
performance variables (e.g., project manager performance, project success, project
manager rewards) was also established in terms of positive and statistically significant
correlations. These findings pertain to 12 out of 15 eligible project based companies in
Botswana, which included the Case study in question as regards the current study. The
term 'effective' is used in the context of improving the quality of the PM2P allocation
process, leading to improved company performance (Jugdev and Muller 2005). The
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basis of the research problem was the author's anecdotal observation regarding a lack
of effective PM2P approaches in a specific company based in Botswana. This was
strengthened by a critical appraisal of the limited literature specific to PM2P
allocations in multi-project settings, majority of which were predominantly focussed
in USA high-tech industry and specific to new product development projects
(Patanakul 2004, Patanakul et al 2004). The empirical study conducted in Botswana
(Seboni et al 2013) also confirmed the author's anecdotal observation. This currently
underexplored area was broadened by drawing from well-supported management and
organizational theories. For example, the universal theory of resource management
(Owusu et al 2007), which encapsulates other theories such as resource planning,
scheduling and allocation (PMI 2008).
A conceptual model for understanding the PM2P allocation process was developed
(Seboni and Tutesigensi 2014) by modifying existing models, incorporating broader
reviews of cognate fields of inquiry to address gaps in existing PM2P allocation
models e.g., inclusion of some significant additions in terms of criteria to be
considered and feedback loops between the model components. The model was used
in this study to examine the PMP2 allocation process of a large company in the
context of Botswana, as part of building on existing framework to include a different
contextual perspective as regards a different country, industry and project types.
Given that research must be done within a certain context that suits the research
problem, justification for using Botswana as the contextual basis for this study are: (1)
strong empirical evidence from a previous study (Seboni et al 2013) that validated the
existence of the research problem across 12 out of 15 eligible private and public
companies, (2) the need to extend existing framework to other countries, (3) the
author's familiarity with Botswana as regards reducing the challenges of data
collection, (4) the need to give back to Botswana, since the research funding comes
entirely from Botswana. Empirical studies on PM2P allocation models, applicable to
multi-project environments (the principal focus of this study), are currently limited
and focussed predominantly on one country and industry (Patanakul 2004). For
example, six empirical studies that directly propose PM2P allocation models were
conducted in USA high-tech industry alone, published between 2003 and 2009. The
closest to these six studies are four studies conducted in Israel (Hadad et al 2013), Iran
(Sebt et al 2010), Thailand (Ogunlana et al 2002) and Egypt (El-Sabaa 2001), in the
context of the construction industry, but not explicit to multi-project environments.
Notwithstanding this currently underexplored area, this is an important topic because
of the significant impact of the PM2P allocation decisions on company strategic value,
particularly in view of the link between projects and strategy (Olsson 2008), directly
visible in a multi-project environment
attention. The term 'multi-project environment' is used in relation to: number of
concurrent projects to be implemented as a vehicle to deliver the company's strategic
goals, presence of clear links between projects and company goals, and degree of
investment involved with the projects in question. Management in many project-based
companies make PM2P allocation decisions informally in practice, on the basis of
intuition (Patanakul et al 2007, Seboni et al 2013), despite this decision being among
the critical project success factors (Pinto and Slevin 1988, Brown and Eisenhardt
1995, Seboni et al 2013, Hadad et al 2013). Some of the key reasons for this practice
are attributed to lack of management tools and techniques to objectively match project
managers to projects, lack of sufficient information and time (Kabli 2009). This
implies that a project can fail or succeed, based on PM2P allocation effectiveness. The
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importance of this study, which is among the first to empirically examine the PM2P
allocation practices of a large multi-project company in Botswana, is even more
crucial because of the significant contribution of the chosen company's project types
to national Gross Domestic Product (GDP)
project budgets and annual revenue generated by the company's projects, relative to
global value of mineral resources. Revenue from these projects contributes
approximately 30% to national GDP, in the context of the economy of Botswana
(DeBeers 2012). It therefore, becomes critical that the right project managers are
allocated to the right projects.
Conceptual model for understanding the PM2P allocation process
The conceptual model used in this study is shown in Figure 1.
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Figure 1 Conceptual model for PM2P process - Source: Seboni and Tutesigensi (2014)
This conceptual model was developed from: (1) critical appraisal of specific literature
concerning PM2P allocation models (which included empirical studies as secondary
data) and broader theories surrounding the PM2P allocation process, (2) industry
expert reviews from USA, UK and Botswana, in relation to validating the generic
nature of the model structure and content, as part of complimenting the evidence from
literature with industry practice. The model was developed for use by project
management practitioners and researchers to guide the PM2P allocation process,
applicable to multi-project environments. It contains a total of thirty-seven criteria
considered to be important for consideration in effective PM2P processes. The word
others, under each category of inputs (Figure 1) was used to appreciate scope for
inclusion of additional criteria that may emerge from data collection. The context
(labelled 1) influences the general theme of inputs in blocks A, B and C. These inputs
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are used in processes labelled 2, 3 and 4, leading to performance related outcomes
labelled 5 and 6. The six unofficial criteria in block B are: project manager's age,
gender, religious beliefs, marital status, health condition and nationality. Details of
how the contents of this conceptual model were translated into a research instrument
for this study are discussed under research method.
Research aim and questions
The aim of this study was to use the developed conceptual model (Seboni and
Tutesigensi 2014) to empirically examine the PM2P allocation practices of a specific
company, with a view to obtain a complete understanding of the participating
company's PM2P approach in relation to strengths and weaknesses. Two research
questions were constructed to focus on different aspects of this process. These
research questions were: (1) to what extent do managers consider the list of thirty-
seven criteria in the conceptual model in their PM2P allocation practices? and (2)
what are the strengths and weaknesses of their current practices on the basis of the
conceptual model? The developed conceptual model, described briefly in terms of its
contents and not its development and verification (which is outside the scope of this
study) was used as a lens through which gaps and strengths could be identified, from
complementary analysis of each data type (such that new insights could be uncovered
from equal treatment of each data type). The work is classified as quantitative
research, on the basis of building on existing theory by using a developed conceptual
model that has been validated from both literature and industry.
RESEARCH METHOD
A case study of the chosen company (major unit of analysis) was considered
appropriate to address the research aim for two reasons. Firstly, the need to obtain in-
depth descriptions of the PM2P allocation process and not generalizations, and
secondly, the complexity of the unit of analysis in terms of the large number of
variables involved, including the different qualitative aspects of the issues surrounding
the PM2P process to be studied through an in-depth semi-structured interview survey
of two groups of informants (embedded unit of analysis) in different organizational
levels. The participating company was selected on the basis of its eagerness to be used
as a case for the current study, including commitment and timely participation and
cooperation demonstrated in a previous study involving 12 companies (Seboni et al
2013) aimed at validating the existence and nature of the research problem. The
chosen company views the outcome of the entire study (which includes the current
study) as critical in the pursuit of improved performance. Whilst there was consistent
evidence of a lack of effective PM2P practices for the specific context of Botswana's
public and private sector, the case in question stood out since it had a project
management office in three locations, compared to the other 11 companies, which had
one or two project management offices and fewer relevant informants.
The case organization is a global leader in the mining industry in terms of annual
value and quality of minerals produced. Its core activities in relation to projects are
underground mineral explorations involving geotechnical drilling, blasting, hauling
and processing of the extracted minerals to world class finished products. The
portfolio of projects implemented per year is typically 34 to 47 and range in budget
and duration from £1 m to over £4 m and 12 to 48 months respectively. It has three
project management offices in different locations, with a total of 18 project managers,
each managing between 1 to 2 projects (large projects) and 1 to 5 projects (small
projects). Typical large projects include strategic expansion projects such as building a
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new mining plant or increasing the capacity of an existing plant. Typical small
projects include resource evaluation to sustain existing mine business and give
confidence to the investment community regarding the types of mineral resources
being mined in terms of changes in volumes and grades as depth of mining increases.
Senior level executives were required to provide detailed information about five
criteria pertaining to the company's project prioritization process, while project
directors were required to provide detailed information about thirty-two criteria that
pertain to the PM2P matching process. Both qualitative and quantitative data were
required from different informants within the hierarchy of the unit of analysis
(including company documents as additional data sources) in a complementary
manner that treats both data types equally, to uncover a complete understanding of the
PM2P allocation process of the entire case. A relevant population of 15 informants
was identified on the basis of eligibility to provide the required data relating to the
PM2P process. This population was enumerated (no sampling), given its manageable
size in terms of the required time and resources to conduct interviews. All 15
informants, who represent the entire population in the context of the participating
company, were interviewed. The issue of data quality was addressed by careful
selection (Fellows and Liu 2008) of company documents, which were reviewed to
complement interviews as regards substantiating the constructs being studied.
Using the case study method, the contents of the conceptual model were translated
into an in-depth semi-structured interview protocol (research instrument), containing
both quantitative and qualitative questions about different aspects of the PM2P
allocation process. The questions were structured into four main themes. Theme 1 was
concerned with measuring the importance score for each of the thirty-seven criterion
contained in the conceptual model using a 1 to 9 Likert scale (1 = not important, 5 =
average importance, and 9 = very important). Theme 2 focussed on a reflection of the
given importance scores to determine how each criterion was taken into account in the
actual (real-life context) PM2P decision making process (Yin 1984). Theme 3
explored the outputs to the decision making process (Figure 1). Theme 4 examined
how the output to each process was used in reality. These four themes represent
different aspects of the issues surrounding the PM2P allocation process. The research
questions warrant a mixture of quantitative and qualitative questions, informed by a
pragmatist philosophical perspective, which was adopted on the basis that it is suited
to this type of design (Cresswell and Clark 2011). The importance of this approach
lies in the need to fully address the research questions, with a view to provide a
complete understanding of how managers make PM2P allocation decisions.
DATA COLLECTION AND ANALYSIS
Following pilot testing of the research instrument on a group of people not directly
involved with the study, feedback was used to refine the instrument. The refined
instrument was used to collect both quantitative and qualitative data from all four
project directors (responsible for PM2P allocation decisions) and all eleven senior
level executives (responsible for company strategic decisions that impact PM2P
approach), in relation to different aspects of the PM2P allocation process. The
research instrument contained questions that were complementary, some of which
were quantitative and others qualitative. The quantitative data involved univariate
descriptive statistics (Blaikie 2003) representing one layer of analysis in terms of
importance scores for the thirty-seven criteria. Analysis of the quantitative data, in
terms of the extent to which the managers consider the list of thirty-seven criteria that
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theory suggests to be important in effective PM2P processes, was used to identify
strengths and gaps. The qualitative data involved thematic (Ritchie and Lewis 2003)
and content analysis (Krippendorf 2004) of the open ended responses, representing
another layer of analysis to uncover words and phrases that are indicative of strengths
and weaknesses (Figure 2).
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Figure 2 Approach for data collection and analysis
SPSS version 21 was used for analysis of quantitative data in relation to measures of
central tendencies (e.g., mean). NVivo version 10 was used to facilitate management
and analysis of the qualitative data (Bazeley and Jackson 2013), in relation to
exploring different themes associated with the PM2P allocation process. The two
strands were analysed independently, as a starting point to reduce bias. The findings
from quantitative data analysis were intellectualized to examine the extent to which
the managers consider the list of thirty-seven criteria. The findings from qualitative
data analysis were intellectualized using models built from both case and theme-based
analysis of the whole data, to demonstrate the strengths and gaps of PM2P allocation
practices of the case study in question.
Following a review of several analytic strategies for integrating the two strands during
analysis rather than when making conclusions, the appropriate analytic strategy,
proposed by Brewer and Hunter (2006) and supported by Green (2007), Cresswell and
Clark (2011), was adopted for further integration of the outcomes of each analysis
(Figure 2). This integration, concerned with combining different aspects of the issues
surrounding the PM2P allocation process, rather than data comparisons appropriate
for similar aspects to determine concordances and discordances, was chosen because it
is consistent with the purpose of this study. The integration was performed at micro-
level (each individual criterion in the conceptual model) and macro-level (summaries
of the findings).This integration, performed during analysis rather than conclusions
(Brewer and Hunter 2006), revealed new insights discussed in the next section.
RESULTS AND DISCUSSION
Table 1 is an illustration of a typical result for integration at micro-level. The
quantitative data (left-hand side of Table 1) show typical results for three variables
measured on the 1 to 9 Likert scale from four project directors, in terms of mean
scores. The qualitative data (right-hand side) display the open ended responses from
the project directors (only one response per variable shown for illustration) as regards
the issues surrounding each variable.
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Table 1: Typical result from project director's data set for integration at micro-level
Quantitative strand Qualitative strand
Variables (N=4) Mean Description
Project manager's gender 1.5 "1. It doesn't matter. We haven't got female
Project manager's age 1.5 "3. For me it's not about age but competence "
Project manager's health
condition
2.5 "1. That's not an issue since all employees will
have gone through the company's requirements
The integrated results from both strands revealed no additions to the developed conceptual
model (another evidence for model validation) but new insights regarding three categories
of criteria as follows:
Category 1: four criteria (gender, age, health condition and marital status) were
not considered important on the basis of context. For example, project
was not applicable to the
conditions of the case being studied (see Table 1). Whilst the absence of
female project managers was attributed to a "hostile mining environment", the
interpretation from the findings, in relation to these four criteria, is that context
(country, industry, company and nature of projects) plays a role in determining
important criteria to be considered in the PM2P approach, as supported by a
similar study of the important factors to be considered in matching project
managers to construction projects in Thailand (Ogunlana et al 2002).
Category 2: eleven criteria were not given sufficient attention by the managers,
in terms of extent of consideration, despite their importance. These criteria
were: contribution of projects to goals, location of project, location of project
manager, team dispersion, self interests of decision maker and project
manager, nationality of project manager, organization's rules and regulations,
contribution of each limitation, number of project managers and projects. This
is despite evidence from literature (Patanakul et al 2007, Hadad et al 2013)
which suggests that these issues are important contributors to effective PM2P
allocation decisions.
Category 3: five criteria were rated highly (quantitative measures) but their
importance were not reflected in the qualitative descriptions of the issues
surrounding those criteria. These criteria were: project manager competencies,
organizational goals, organization's projects, contribution of projects to goals
and contribution of goals to organization's mission.
Items 2 and 3 were used as a basis for identification of weaknesses in the current
PM2P allocation process. The next section is a summary of the strengths and
weaknesses that emerged from integrated analysis of both strands.
Strengths and weaknesses
The strengths in PM2P practices were demonstrated in two main ways. Firstly, the use
of management tools at strategic level to forecast project implementation costs.
Secondly, the informants recognized some important criteria to be considered in the
PM2P allocation process. For example, the importance of allocating project managers
with relatively high competency levels to projects which make the biggest impact on
company goals and mission. This finding concurs with empirical studies conducted in
USA (Patanakul 2004) and Thailand (Ogunlana et al 2002).
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The weaknesses in existing PM2P allocation processes were found to be as follows:
Absence of documented and specific competencies required of project
managers in various roles the results reveal that the job profiles for all
project management related roles contain a total of 8 identified competencies,
which are generic and not specific to each role.
Lack of management tools and techniques to match project managers to
projects the managers rely on intuition and do not have objective tools, as
part of a structured approach to aid decision making. This may explain
evidence of mismatches in PM2P allocations. This finding concurs with
empirical studies conducted in USA (Patanakul et al 2007), in relation to
reliance on managerial intuition, considered ineffectiveness when majority of
the decision making variables are known (Shapiro and Spence 1997).
The results indicate the presence of ad hoc projects and the ad hoc manner in
which these projects are introduced, as a result of changes in business
dynamics, caused by changing business priorities due to unanticipated events
in the global mining industry.
Lack of consideration of a comprehensive list of criteria that theory suggests
should be considered as inputs to effective PM2P allocation processes.
Lack of accountability for outputs the managers could not account for
differences in given scores to certain criteria in their qualitative descriptions of
the issues surrounding those criteria, from analysis of both data types.
Implications
The results provide a strong basis upon which a decision support system (DSS) can be
developed to facilitate a more effective PM2P approach, applicable to the multi-
project environment of the case study company. A DSS will help to provide decision
makers with readily available information required to make objective and systematic
resource allocations (which include resource planning and scheduling) while saving
time (particularly for large project based companies with teams of project managers),
as well as the need to occasionally reshuffle the PM2P allocations due to incoming
projects (Patanakul et al 2007). A critical discussion of the theme of a DSS is beyond
the scope of the current study.
The implications of these findings highlight potential cost savings that could be made
by implementing a DSS to optimize the PM2P allocation process, linked directly to
the participating company's strategic intent of moving towards better performance.
Other companies that undertake business in a multi-project context may benefit from
this study, in the context of two potential benefits namely: (1) improved PM2P
allocation processes in terms of objective consideration of a comprehensive list of
criteria contained in the developed conceptual model (whose deployment verified the
model content since it did not result in significant structural modifications), including
use of formalized tools such as a DSS (to complement managerial intuition in terms of
effective decision making) to promote increased levels of match between project
managers and projects, leading to increased project manager motivation and
performance, and (2) reduction in human resource expenditure - a number of authors
assert that the increasing global market competitiveness facing companies that
compete for the same pool of human resources leads to a steep increase in human
resource expenditure, which calls for these companies to manage their human
resourcing activities efficiently and utilize their workforce effectively to avoid project
failures (Srour et al 2006), particularly in industries such as mining, where there are
scarce resources with the required capabilities.
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CONCLUSIONS AND FUTURE RESEARCH
The aim of this study was to use a conceptual model to empirically study how
managers make PM2P allocation decisions, using a specific case in Botswana. This
led to identification of strengths and gaps in PM2P processes, demonstrated in several
ways as outlined under 'results and discussion'. The following conclusions can be
drawn: (1) analysis of both quantitative and qualitative data revealed gaps in the
PM2P process of the case study in question, on the basis of five criteria that were
rated highly by the informants but not accounted for in the relevant qualitative
descriptions, (2) eleven criteria contained in the conceptual model were not given
sufficient attention by the informants, despite their importance in the PM2P process,
(3) it is evident that there are areas for improvement in view of an effective PM2P
approach, which presents an opportunity to address identified gaps.
Next steps
The next step is to develop a DSS with a view to facilitate a more effective approach
to the PM2P decision making problem, applicable to the multi-project environment of
the case study in question.
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